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MICHIGAN DEPARTMENT OF NATURAL RESOORCFS 

INI'EROFFICE CCl1MUNICATION 

April 13, 1989 

TO: Christine Iversen, Contract Administrator 

FRCX1: Brady Boyce, Project Administrator 

SUBJECT: North Bronson Industrial Area RI/FS 
Augmentation of DPO #88 GA 7299 (for Phase II) 

I am requesting an increase to the referenced project assignment for 
this site. The state RI/FS contractor for the site is Warzyn 
Engineering. The increase requested is $650,000. This increase is 
necessary to cover the anticipated Phase II portion of the remedial 
investigation and to allow completion of the feasibility study. Attached 
are five copies of the Phase II Scope of Work and Cost Estimate which 
deacribes the proposed additional tasks and coats which we believe will 
be necessary. Also attached is the project assignment form and OF 60. 
Details of the project tasks and bldget will be identified upon 
completion of project Work Plan Addenda. 

As you are aware the account and oost center numbers of this, and all, 
projects have been recently changed. The new number for this site is 
110-75-4565-46024. You will also note a revised project period to allow 
for the additional work. 

Thank you for processing this project assignment. If you have any 
questions or need any additional material, please let me know as soon as 
possible in order to meet the mid-April deadline for assignment if 
Warzyn is to be retained as the contractor for this site. 

Attachments 

cc: Bill Bradford 
Claudia Kerbawy 
Kathy Shirey 
Esther Bradsher 
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